



| Package No             | Description of Procurement Package<br><b>GOODS</b> | Unit        | Quantity | Procurement Method & Type | Contract Approving Authority | Source of Funds | Estd. Cost Tk (in Tk. Lakh) | Time code for Process | Not used in GOODS | Advertise Tender | Tender Opening | Tender Evaluation | Approval to Award | Notification of Award | Signing of Contract | Completion of Contract | Total Time (Days) |
|------------------------|--|-------------|----------|---------------------------|------------------------------|-----------------|-----------------------------|-----------------------|-------------------|------------------|----------------|-------------------|-------------------|-----------------------|---------------------|------------------------|-------------------|
| 1                      | 2  | 3           | 4        | 5                         | 6                            | 7               | 8                           | 9                     | 10                | 11               | 12             | 13                | 14                | 15                    | 16                  | 17                     | 18                |
| JDPC/G/19-20/05        | Programme implementation (National Jute Day)       | Event       | 1        | OTM                       | ED                           | Own fund        | 18.90                       | Planned dates         |                   | 02.01.20         | 16.01.20       | 23.01.20          | 02.02.20          | 05.02.20              | 09.02.20            | 26.02.14               |                   |
|                        |  |             |          |                           |                              |                 |                             | Planned days          |                   | 0                | 14             | 7                 | 10                | 3                     | 4                   | 15                     | 53                |
|                        |  |             |          |                           |                              |                 |                             | Actual dates          |                   |                  |                |                   |                   |                       |                     |                        |                   |
| JDPC/G/19-20/06        | DITF   | Stall/event | 1        | OTM                       | ED                           | Own fund        | 15.00                       | Planned dates         |                   | 03.11.19         | 12.11.19       | 14.11.19          | 18.11.19          | 21.11.19              | 25.11.19            | 29.12.19               |                   |
|                        |  |             |          |                           |                              |                 |                             | Planned days          |                   | 0                | 7              | 2                 | 4                 | 3                     | 4                   | 34                     | 54                |
|                        |  |             |          |                           |                              |                 |                             | Actual dates          |                   |                  |                |                   |                   |                       |                     |                        |                   |
| JDPC/G/19-20/07        | Jute diversified product fair                      | Fair        | 1        | RFQ                       | ED                           | Own fund        | 2.50                        | Planned dates         |                   | 13.10.19         | 22.10.19       | 24.10.19          | 27.10.19          | 29.10.19              | 31.10.19            | 06.11.19               |                   |
|                        |  |             |          |                           |                              |                 |                             | Planned days          |                   | 0                | 9              | 2                 | 3                 | 2                     | 2                   | 6                      | 24                |
|                        |  |             |          |                           |                              |                 |                             | Actual dates          |                   |                  |                |                   |                   |                       |                     |                        |                   |
| JDPC/G/19-20/08        | Jute diversified product fair                      | Fair        | 1        | RFQ                       | ED                           | Own fund        | 2.50                        | Planned dates         |                   | 15.03.20         | 22.03.2020     | 25.03.202         | 29.03.202         | 01.04.20              | 05.04.20            | 13.04.202              |                   |
|                        |  |             |          |                           |                              |                 |                             | Planned days          |                   | 20               | 0              | 0                 | 20                | 20                    | 0                   | 0                      | 29                |
|                        |  |             |          |                           |                              |                 |                             | Actual dates          |                   | 0                | 7              | 3                 | 4                 | 3                     | 4                   | 8                      |                   |
| JDPC/G/19-20/09        | Jute diversified product fair                      | Fair        | 1        | RFQ                       | ED                           | Own fund        | 2.50                        | Planned dates         |                   | 11.07.19         | 18.07.19       | 22.07.19          | 23.07.19          | 24.07.19              | 25.07.19            | 27.07.19               |                   |
|                        |  |             |          |                           |                              |                 |                             | Planned days          |                   | 0                | 7              | 4                 | 1                 | 1                     | 1                   | 2                      | 16                |
|                        |  |             |          |                           |                              |                 |                             | Actual dates          |                   |                  |                |                   |                   |                       |                     |                        |                   |
| JDPC/G/19-20/10        | Jute diversified product fair                      | Fair        | 1        | RFQ                       | ED                           | Own fund        | 2.50                        | Planned dates         |                   | 10.06.19         | 17.06.19       | 19.06.19          | 20.06.19          | 23.06.19              | 24.06.19            | 27.06.19               |                   |
|                        |  |             |          |                           |                              |                 |                             | Planned days          |                   | 0                | 7              | 2                 | 1                 | 3                     | 1                   | 3                      | 17                |
|                        |  |             |          |                           |                              |                 |                             | Actual dates          |                   |                  |                |                   |                   |                       |                     |                        |                   |
| JDPC/G/19-20/11        | Printing/publication                               | copy        | 200      | RFQ                       | ED                           | Own fund        | 1.50                        | Planned dates         |                   | 05.11.19         | 12.11.19       | 14.11.19          | 17.11.19          | 20.11.19              | 21.11.19            | 28.11.19               |                   |
|                        |  |             |          |                           |                              |                 |                             | Planned days          |                   | 0                | 7              | 2                 | 3                 | 3                     | 1                   | 10                     | 26                |
|                        |  |             |          |                           |                              |                 |                             | Actual dates          |                   |                  |                |                   |                   |                       |                     |                        |                   |
| JDPC/G/19-20/12        | Publicity/Promotion                                | LS          | 3        | RFP                       | ED                           | Own fund        | 5.00                        | Planned dates         |                   | 06.11.19         | 13.11.19       | 17.11.19          | 20.11.19          | 21.11.19              | 24.11.19            | 30.11.19               |                   |
|                        |  |             |          |                           |                              |                 |                             | Planned days          |                   |                  | 7              | 3                 | 3                 | 1                     | 2                   | 7                      | 23                |
|                        |  |             |          |                           |                              |                 |                             | Actual dates          |                   |                  |                |                   |                   |                       |                     |                        |                   |
| <b>Total for Goods</b> |  |             |          |                           |                              |                 | <b>57.40</b>                |                       |                   |                  |                |                   |                   |                       |                     |                        |                   |