

Government of The People's Republic of Bangladesh
Jute Diversification Promotion Centre (JDPC)
145, Monopuripara, Tejgaon, Dhaka.

Annual Procurement Plan FY-2021-2022

Jute Diversification Promotion Center (JDPC)

Ministry /Division	Ministry of textiles & Jute
Agency	Jute Diversification Promotion Center
Procuring Entity name & Code	Executive Director
Project/Program Name & Code	

Package no	Description of Procurement Packages Goods	Unit	Quantity	Procure method and Type	Contact Approve Authority	Source of Fund	Estt. Cost (Tk. In Lakh)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender evaluation	Approval for Award	Notification for award	Signing for contact	Complete of Tender	Total Time	Actual Expenditure in 2020-21
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
JDPC-2021-22/01	Logistics (Computer-6, UPS-6, Printer-6, other Equipment)	1pc (Computer, UPS, printer) per unit	Attached	RFQ	ED	Own Fund	0.60	Planned dated	====	01.09.2021	07.09.2021	08.09.2021	15.09.2021	16.09.2021	19.09.2021	26.09.2021		1,74,640.00
								Planned days	====	0	7	1	7	1	3	7	26	
								Actual dates	====									
JDPC-2021-22/02	Logistics (Computer-6, UPS-6, Printer-6, other Equipment)	2pcs (Computer, UPS, printer) per unit	Attached	RFQ	ED	Own Fund	1.20	Planned dated	====	02.12.2021	09.12.2021	12.12.2021	19.12.2021	20.12.2021	23.12.2021	28.12.2021		
								Planned days	====	0	7	3	7	1	3	7	28	
								Actual dates	====									
JDPC-2021-22/03	Logistics (Computer-6, UPS-6, Printer-6, other Equipment)	2pcs (Computer, UPS, printer) per unit	Attached	RFQ	ED	Own Fund	1.20	Planned dated	====	04.03.2022	11.03.2022	14.03.2022	21.03.2021	22.03.2021	25.03.2022	31.03.2022		
								Planned days	====	0	7	3	7	1	3	7	28	
								Actual dates	====									
JDPC-2021-22/04	Logistics (Computer-6, UPS-6, Printer-6, other Equipment)	1pc (Computer, UPS, printer) per unit	Attached	RFQ	ED	Own Fund	0.60	Planned dated	====	02.05.2022	09.05.2022	10.05.2022	17.05.2022	18.05.2022	20.05.2022	30.05.2022		
								Planned days	====	0	7	3	7	1	3	7	28	
								Actual dates	====									
JDPC-2021-22/05	Furniture (File cabinet, Almira, And others.	2 pcs	Attached	RFQ	ED	Own Fund	0.85	Planned dated	====	04.01.2022	12.01.2022	13.01.2022	20.01.2022	23.01.2022	24.01.2022	31.01.2022		92,393.00
								Planned days	====	0	8	1	7	3	1	7	26	
								Actual dates	====									
JDPC-2021-22/06	New Car Purchase	1 pc	Attached	Open Tender	ED	Own Fund	70.00	Planned dated	====	03.01.2022	18.01.2022	19.01.2022	21.01.2022	25.01.2022	26.01.2022	03.02.2022		
								Planned days	====	0	15	4	2	3	1	8	33	
								Actual dates	====									
JDPC-2021-22/07	New Motor Cycle Purchase.	1 pc	Attached	RFQ	ED	Own Fund	1.70	Planned dated	====	01.11.2021	08.11.2021	09.11.2021	11.11.2021	14.11.2021	15.11.2021	25.11.2021		
								Planned days	====	0	7	1	7	3	1	10	29	
								Actual dates	====									

Continue Next page-2

