

Government of The People's Republic of Bangladesh
Jute Diversification Promotion Centre (JDPC)
145, Monopuri para, Tejgaon, Dhaka

Annual Procurement Plan FY-2023-2024
Jute Diversification Promotion Center (JDPC)

Ministry /Division : Ministry of Textiles & Jute
Agency : Jute Diversification Promotion Center (JDPC)
Procuring Entity name & Code : Executive Director
Project/Program Name & Code:

Package no	Description of Procurement Packages Goods	Unit	Quantity	Procure method and Type	Contact Approve Authority	Source of Fund	Estt. Cost (Tk. In Lakh)	Time code for process	Not used in Goods	Advertise Tender	Tender Opening	Tender evaluatin	Approval for Award	Notification for award	Signing for contact	Complete of Tender	Total Time	Actual Expenditure in 2023-24
1	2	3	4	5	6	7	8	9	10	11	12	13	14	15	16	17	18	19
JDPC- 2023-24/01	Logistics (Computer-2, UPS-2, printer-2 & other Equipment)	1pc (Computer-1), UPS-1, printer-1) per unit	Attached	RFQ	ED	Own Fund	.67	Planned dated	--	14.08.2023	21.08.2023	24.08.2023	27.08.2023	31.08.2023	03.09.2023	11.09.2023		
								Planned days	--	0	7	3	3	4	3	8	28	
								Actual dates	--									
JDPC- 2023-24/02	Logistics (Computer-2, UPS-2, printer-2 & other Equipment)0	1pc (1 Computer, UPS-1, printer-1) per unit	Attached	RFQ	ED	Own Fund	.67	Planned dated	--	4.03.2024	11.03.2024	15.03.2024	21.03.2024	22.03.2024	25.03.2024	02.04.2024		
								Planned days	--	0	7	4	6	1	3	8	29	
								Actual dates	--									
JDPC- 2023-24/3	Vehicle Maintenance	Job (3 vehicles)	Attached	RFQ	ED	Own Fund	5.50	Planned dated	--	05.10.2023	12.10.2023	15.10.2023	16.10.2023	18.10.2023	19.10.2023	29.10.2023		
								Planned days	--	0	7	3	1	2	1	10	24	
								Actual dates	--									
JDPC 2023-24/04	Office Stationary	For office Use	Attached	RFQ	ED	Own Fund	1.50	Planned dated	--	03.09.2023	11.09.2023	15.09.2023	18.09.2023	21.09.2023	24.09.2023	01.10.2023		
								Planned days	--	0	8	4	3	3	3	7	28	
								Actual dates	--									
JDPC- 2023-24/05	Security Service outsourcing.	Security firm. (Office security)	Attached	LTM	ED	Own Fund	5.50	Planned dated	--	03.9.2023	11.09.2023	17.09.2023	25.09.2023	27.09.2022	02.10.2023	05.10.2023		
								Planned days	--	0	8	3	8	2	5	3	29	
								Actual dates	--									
JDPC- 2023-24/06	Publications	Job	Attached	RFQ	ED	Own Fund	2.00	Planned dated	--	10.01.2024	17.01.2024	21.01.2024	23.01.2024	25.01.2024	28.01.2024	08.02.2024		
								Planned days	--	0	7	4	2	2	3	11	29	
								Actual dates	--									

